eSMR: February 20, 2008 Agenda

Day: Wednesday
Time: 10am-12pm

Room: OIT Quiet Room (SWRCB Staff Only)

Teleconferencing Number: 916-262-2271
WebEx Session Name: eSMR User Group
WebEx Password: water24
WebEx URL: http://waterboards.webex.com/waterboards

eSMR? 10:00am-12:00pm

Item Description Purpose Time Lead
¢ Introductions
e Approve Past Minutes
1 Meeting Items e Approve Agenda 10:00am-10:15am Ron
e Past Action Items
2 DMR Process Flow *  Develop Flow Chart 10:15am-10:45am Ron
Make decisi
3 | Upload Calculated Data? *  Viakedeasion 10:45am-11:15am | Don
Next Meeting It
4 Summary * ext Veelng tems 11:15am-11:30am Ron
Current Action Items
Owner Description Status/Notes
e  2/13/2008: Establish policy of three(3)
successful submissions, NO MORE PAPER
submissions to the Regional Boards needed.
Darrin/Russ Coding Process e [/30/2008: Decide on policy of electronic
submission process. Decide if submission is
required in both electronic and paper format.
e ]1/30/2008: Review drop-down values used
Don/All Drop-down Lists for electronic cod.ing: process and determine
if there are any missing or no longer valid.
Hoang/Francisco/Don/Rassam | #4630 e 2/6/2008: Changes needed.




Level 2 Design

1/30/2008: Mock-up screens creation. At

Mock-ups conclusion of requirements gathering
complete mock-up screens will be created.
2/13/2008: Keep team updated on status of
Fatal Error Check fix.
Discharger 1/30/2008: Review Mantis issues related to
Ron/Don .2 q; » »
Submission discharger screen”, “error check”, and
“CDF Tool”.
2/13/2008: Comment field would suffice for
now, but move to a designated field in future
version.
Don Accelerated 1/30/2008: Discuss with Russ/Susan/Dan (1)
Monitoring interpretation, (2) how to handle, (3)
develop a use case testing scenario to ensure
system accommodates requirements.
Level 3 Process 1/30/2008: Develop level 3 process flow
Ron document.
Flow
Level 2 1/30/2008: Finalize level 2 requirements
Ron Requirements document.
Document
2/6/2008: E-mail ron @waterboards.ca.gov
to be part of testing team.
Ron Alp ha/Beta 1/30/2008: Coordinate alpha and beta testing
Testing
groups.
2/13/2008: User group still needs to be
developed. Is there a budget for this effort?
There may be an opportunity to develop
initial requirements in the eSMR User
. Group.
Darrin USEPA Upload

2/6/2008: Data transfer will be part of eSMR
2.5 effort.

1/30/2008: Policy on data transfer to
USEPA.




